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District Created: 2006 

Authorized expenditure (excluding interest): $29,002,272 

Authorizing resolution(s): #060911, #130881 

Projected TID cost recovery: 2027 (levy year) 

Maximum legal life: 2033 

Base property value:  $9,266,900 

Completion Status:  Initial demolition and remediation completed.  Several buildings 

acquired and renovated by private parties.  Marketing is on-going. 

 

This district has assisted in funding the redevelopment of the former Pabst Brewery complex 

located in a 6½ block area at the junction of Interstate 43 and the Park East Freeway corridor.  

The original site contained twenty-five buildings with a total floor area of 1.4 million square feet. 

The project will ultimately contain a mix of residential, office, educational and supporting retail 

space.  

 

The developer is Brewery Project LLC, the sole member of which is the estate of Joseph J. 

Zilber.  Initial City funding, exclusive of administration costs and capitalized interest, was 

limited to $13.6 million, equivalent to Zilber’s acquisition cost of the project.  

 

Thus far, Gorman & Company has converted building No. 9, along West Winnebago Street, into 

95 apartments.  Known as Blue Ribbon Lofts, tenants moved in starting January 2009.  Total 

development costs were $16 million.  

 

TMB Development/Dermond Properties acquired the former Boiler House, building No. 10 at 

1243 North 10
th

 Street, and converted it into a 38,000 square foot office building.  Tenants 

include Inland Companies, AMB Development Group, Albion Architects, and others. Total 

development cost was $6.8 million.  The building is 100% occupied.   

 

Also, building No. 14 was purchased by the BC Pabst Holdings, which converted this 28,000 

square foot property into offices at a cost of over $3 million. The principal tenant is Cardinal 

Stritch University’s School of Education and Leadership which took occupancy in May 2009.    

 

In 2009, the developer constructed an 880-car parking facility at the corner of North 9
th

 and West 

Juneau Avenue. The ramp includes advanced lighting systems, automated pay stations, and 

hands free monthly parking access.  Also, Zilber Park was dedicated on North 10
th

 Street.  The 

park includes a gabion wall and is part of the project’s advanced storm water system with 

capability of holding 100,000 gallons.   

 

In 2012, the UW School of Public Health (SPH) project was completed on N. 10th Street, along 

with a new five-story addition.  Total development costs were $12.3 million. Also, Brewery 

Point apartments, a 48 - unit, senior living facility at North 9
th

 and West. Winnebago Streets, was 

completed and occupied in early 2013. 
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Gorman & Company also completed the renovation of buildings No. 20 and 21 at North 10
th

 and 

West Juneau Avenue.  These structures were converted to a 90 room hotel known as the 

Brewhouse Inn and Suites.  Financing for the project includes EB-5 foreign investment. 

 

In 2014, a five-story office building was completed immediately west of the hotel, on Juneau 

Avenue; and, a six-story, 124-unit market-rate senior apartment complex building was nearing 

completion at the south west corner of Juneau and 10
th

 Streets.  Based upon a forecast of future 

supportable debt in the district, the City proceeded with the completion of public improvements at a 

cost of $2.5 million and reimbursement of city costs previously advanced by the developer for site 

improvements totaling $3.6 million. 

 

In 2016, Building 29, the former Bottling House opened as a 400-bed student housing project and 

work began on converting Building 25, the Malt House, to 118 market-rate apartment units.   

 

In 2017, Building 23, a former Methodist church, opened as a new brewery and taproom for Pabst 

Brewing.   

 

In 2018, a 150-room Hyatt Place, 274 apartments in two new buildings by Milhaus Development 

and the conversion of a former warehouse into a new home for Milwaukee Brewing Company, a 

restaurant, office space and self-storage were completed.    

   

District incremental values have increased as follows: 

    
Year Incremental Value Change

2018 95,368,000$                35%

2017 70,712,500$                10%

2016 64,175,700$                49%

2015 43,208,500$                5%

2014 41,011,500$                -6%

2013 43,457,800$                114%

2012 20,294,500$                3%

2011 19,700,900$                -8%

2010 21,308,100$                43%  
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Expenditures - Life to Date (as of 12/31/18) 

 
Project Plan 

Budget Appropriations Encumbrances Expenditures Balance

Administration 360,000$       612,317$         -$                 406,029$         206,288$         

City Infrastructure 6,547,648      7,731,813        -                   7,630,071        101,742           

Developer Infrastructure 5,139,884      3,018,255        3,022,685        (4,430)              

Demo & Abatement 9,393,205      12,875,851      12,875,851      -                   

Additional Phase II -                 1,393,439        1,304,650        88,789             

Historic Preservation Easements 7,061,535      907,613           907,613           -                   

Job Training 500,000         -                   -                   -                   

TIF & Entitlement Expenses -                 112,000           112,000           -                   

Brew City Development -                 291,810           291,950           (140)                 

Capitalized Interest 2,600,000      899,286           899,286           -                   

Total 31,602,272$  27,842,384$    -$                 27,450,135$    392,249$         

 

 

Financing Costs – Interest Paid through 12/31/2018: $6,028,766 

 

 

Revenue/Value Performance (as of 12/31/2018) 

 
Projected Actual

Property value 179,497,402$              104,634,900$            

Incremental value 171,474,702$              95,368,000$              

Incremental taxes 14,462,852$                12,683,447$              

State aid * -$                            
 

Miscellaneous Revenue through 12/31/2018: $1,167,476 

 

Is the project within budget?    Yes   No  If no, explain:  

 

Is the project on schedule?       Yes   No  If no, explain:  

 

Identify any significant concerns that might affect budget or schedule of this project in the 

future:  None. 


